Committee:  Public Safety Building Committee

PLACE Greenfield City Hall Meeting Room 2" FLR
DATE: Feb 20" 2020
TIME: 1700

Agenda: Intro of Committee, Open Meeting Law Requirements, Project Overview, OPM
Process, Sub Committee for Temporary Meeting Sites, Next Steps Meeting Schedule.

1. Call to order.

CHAIRS STATEMENT: This meeting is being recorded by the Public Safety Building
Committee. If any other persons present are doing the same you must notify the chairperson at
this time.

2. Roll Call 17 of 22 Members Present
3. Accept minutes —no previous minutes first meeting.
4. Public Hearings
5. Motions
Appointment —SubCommittee to visit possible Temporary Fire Dept Sites.
Committee members: Herb Forgey and Edward Jarvis Volunteered.
6. Discussion: None
7. New Business

Introductions of Committee members going around the table with short
Bio’s.

Project Overview

Will be a Public safety building in a phase build process.

Site proposed is Beacon St on town owned land.

Outside project manager will be available next meeting and may possibly be CMS.
This will lead into getting an Architect and begin the Design Phase.

The Chief asked for volunteers for a subcommittee to find locations for a temporary site.



Temporary sites not suitable are Green River School, FRTA Garage on Deerfield St, and
The former Western Mass Building on Colrain Rd.

Looking for other possible sites preferable on town owned land but all possible sites will
be considered.

Temporary site needs a minimum of 100°x80’area for a Temporary Structure.

Mandates from historical commission of old firehouse Copula must be preserved as well
as two fire poles, corner stone with time capsule, and 9/11 mural.

Meetings will be scheduled bimonthly with the second and fourth Thursday at 1700 at the
Town Hall meeting room.

8. Old Business: NONE
9. Next Meeting March 122020 City Hall Meeting Room Second Floor.

10. Adjournment 1845



